


**Complementary 2-D MESFET for
Low Power Electronics**



Interim Report # 2

**Air Force SBIR Phase I
Contract Number: F33615-95-C-1679**

June 3, 1995

Delivered To:

**Dr. Edgar J. Martinez
BLDG 620
2241 Avionics Circle Ste 17
Wright-Patterson AFB OH 45433-7319
TEL: (513) 255-8636**

From:

**Advanced Device Technologies, Inc.
1590 Ravens Place
Charlottesville, VA 22901
TEL: (804) 974-1416**

W C B. Peatman 6/3/95
Dr. William C.B. Peatman, President

Approved for public release; distribution is unlimited.

19950607 049

**Complementary 2-D MESFET for Low Power Electronics
(AirForce SBIR Contract F33615-95-C-1679)**

Phase I Interim Report #2

As detailed in the Phase I proposal, the project has four major tasks. These are 1) assessment of the p-channel 2-D MESFET device fabrication, 2) development of a p-channel 2-D MESFET model and implementation of the model into AIM-SPICE, 3) circuit simulations of complementary 2-D MESFET circuits using AIM-SPICE and comparison with conventional circuits, and, 4) analysis of manufacturability and technology insertion issues. This report summarizes progress in each task area during the period 17 MAY 95 -3 JUN 95.

Task 1: Assessment of p-Channel Device Fabrication

The assessment of the p-channel 2-D MESFET device fabrication is underway. Heterostructure modeling of a prospective AlGaAs/InGaAs/GaAs structure has been performed to predict the valence band and carrier distributions prior to procurement of the wafer. The structure will be ordered within the month. Once the wafer is delivered, the p-channel device fabrication will commence.

Task 2: Development of p-Channel 2-D MESFET Model

The initial development of a p-channel 2-D MESFET model is also underway. Presently, we are using the n-channel model with realistic values for the hole mobility, saturation velocity and Schottky barrier height to predict the current-voltage characteristics of p-channel 2-D MESFETs. These simulations indicate that hole sheet densities comparable to those used in the n-channel device will be appropriate for the p-channel device, and that similar channel geometries (i.e. channel widths of order 0.5 - 1.0 micron) are also appropriate. Thus, we will use our existing mask set and will complete the heterostructure design and procure the wafer for fabrication.

Task 3: Complementary 2-D MESFET Circuit Simulations

Circuit simulations of complementary 2-D MESFET circuits will take place later in the Phase I project.

Task 4: Manufacturability and Technology Insertion Issues

A comprehensive technology analysis of complementary 2-D MESFET circuits will be performed throughout the duration of the Phase I project. It will serve to summarize the main advantages of a complementary 2-D MESFET over existing technologies and to address any potential barriers to insertion of the complementary 2-D MESFET technology into the large scale IC manufacturing environment.

Distribution List

- 1-4 Dr. Edgar J. Martinez
BLDG 620
2241 Avionics Circle Ste 17
Wright-Patterson AFB OH 45433-7319
TEL: (513) 255-8636
- 5 Mark D. Sauls, Contract Negotiator
Wright Laboratory WL/AAKE BLDG 7
2530 C ST
Wright Patterson AFB OH 45433-7607
- 6 Administrative Contracting Officer
DCMAO Baltimore
ATTN: Chesapeake
200 Towsontown Blvd. West
Towson, MD 21204-5299
- 7-8 Defense Technical Information Center
Building 5, Cameron Station
Alexandria, VA 22304-6145
- 9 Defense Contracts Office
U.S. Federal Court House, Rm 222
255 W. Main Street
Charlottesville, VA 22902
ATTN: Mr. Wade Payne

Accession For		
NTIS	CRA&I	<input checked="" type="checkbox"/>
DTIC	TAB	<input type="checkbox"/>
Unannounced		<input type="checkbox"/>
Justification _____		
By _____		
Distribution /		
Availability Codes		
Dist	Avail and/or Special	
A-1		